



## Clipper 05/06 Race Programme

Leg	Race	Departure Date	From	To	ETA*	Planned days in port	Crew Changeover
1	1	18-Sep-05 (Sun)	Liverpool	Cascais (Portugal)	23-Sep-05	4	-
1	2	27-Sep-05 (Tue)	Portugal	Salvador (Brazil)	16-Oct-05	9	21 <sup>st</sup> Oct
2	3	25-Oct-05 (Tue)	Salvador	Durban (RSA)	17-Nov-05	10	23 <sup>rd</sup> Nov
3	4	27-Nov-05 (Sun)	Durban	Fremantle (WA)	17-Dec-05	15	27 <sup>th</sup> Dec
4	5	01-Jan-06 (Sun)	Fremantle	Singapore	15-Jan-06	13	-
4	6	27-Jan-06 (Fri)	Singapore	Qindao (China)	13-Feb-06	8	18 <sup>th</sup> Feb
5	7	21-Feb-06 (Tue)	Qindao	Yokohama	28-Feb-06	5	-
5	8	05-Mar-06 (Sun)	Yokohama	Victoria	25-Mar-06	10	31 <sup>st</sup> Mar
6	9	04-April-06 (Tue)	Victoria	Panama	25-April-06	8	-
6	10	03-May-06 (Wed)	Panama	Caribbean (TBC)	08-May-06	9	13 <sup>th</sup> May
7	11	16-May-06 (Tue)	Caribbean	New York	26-May-06	9	-
7	12	03-June-06 (Sat)	New York	Jersey	21-June-06	7	-
7	13	27-June-06 (Tue)	Jersey	Liverpool	01-July-06		

\*ETA – Please note that the estimated arrival date is exactly that, an estimate and that although it is our best estimate on when the bulk of the fleet are likely to arrive there are no guarantees – sailing boats have destinations not arrival times! For planning purposes a window of one or two days either side of the dates shown should be allowed. We will do everything in our power to ensure that departures dates are as planned.